
Newmark/Muscoy Conference Call Notes 
27 June 2005 (1:30 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/SBMWD 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Contract Issues 

� Adam is working with Dennis and Dwayne on the budget (estimated additional $3.5-4 million 
needed) and should be completed by end of week. 

Construction 

� The mechanical installations to the metering equipment in the vault at Encanto Park have 
been completed; need to schedule with ATSI to ensure the SCADA installation is connected. 
Mark will check with City on ATSI availability. 

Well Construction 

� Dennis said Extraction Well 108 was started last week, and drawdown data looked good. 
Extraction Well 109 will be started today. 

� Dennis will produce a pump test report for Extraction Wells 109, 110, and 111 per the 
Workplan. Upon completion of the pump test analysis of drawdown curves, the data will be 
presented in a technical memorandum.  Kim will determine if a data review should be 
performed for Extraction Wells 108 and 112. 

� Mark will be forwarding hydrographs of all data collected from April-June on 30 July, and 
then another set for July-September on 30 October. 

General 

� None. 

Community 

� None. 

Next Conference Call 

Monday, 11 July 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


